

## EE 492 WEEKLY REPORT

Date:8/26/2016

Group number: DEC1607

Project title: Remote Monitoring of Industrial Parts Washers to Evaluate Performance at Customer Locations

Client &/Advisor: PMW & Dr. M.Mina

Team Members/Role: Katie Woltkamp: Team leader

Bryan Adams, Neh Batwara: Web Master

Mitch Conrad: Team Communication Leader

Nick Coduto: Key Concept Holder

(All the above information should be there in each weekly report)

### ✓ Weekly Summary (Short summary about what you did this week)

Still waiting for confirmation from client. Since communication has been a problem, we plan to decide on a specific PLC and go through will try to fulfill the objectives this semester. George has let us go through with the buying of the Siemens PLC.

### ✓ Pending issues (if applicable)

❖ A: Acquire the Siemens PLC mentioned by our client.

### Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
Neh Batwara	Website Design	3	3
Nick Coduto	PLC research	1	1
Katie Woltkamp	NDA Forms, PLC research	3	3
Mitch Conrad	PLC research	3	3
Bryan	Website	0.5	0.5

Adams	Design		
-------	--------	--	--

✓ **Plan for coming week (please describe as what, who, when)**

- ❖ A: Acquiring the Siemens controller and start experimenting with it
- ❖ B: Discussing with Dr. Mina on how to go about it and what a good strategy would be to get started.