

EE 492 WEEKLY REPORT 3

Date:9/14/2016

Group number: DEC1607

Project title: Remote Monitoring of Industrial Parts Washers to Evaluate Performance at Customer Locations

Client &/Advisor: PMW & Dr. M.Mina

Team Members/Role: Katie Woltkamp: Team leader

Bryan Adams, Neh Batwara: Web Master

Mitch Conrad: Team Communication Leader

Nick Coduto: Key Concept Holder

(All the above information should be there in each weekly report)

✓ Weekly Summary (Short summary about what you did this week)

Order for the PLC has gone through. In the mean while we our trying to learn how the set up would work and we are also reading up on the documentation that is available online to familiarize ourselves with the S7-1200 commands and integration portal.

✓ Pending issues (if applicable)

❖ A: Waiting for PLC.

Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
Neh Batwara	PLC programming	4	15
Nick Coduto	PLC research	2	4
Katie Woltkamp	PLC programming	4	15
Mitch Conrad	PLC research	4	15
Bryan	Client	2	4

Adams	Communication		
-------	---------------	--	--

- ✓ **Plan for coming week (please describe as what, who, when)**
 - ❖ A: Get the PLC and get started with the set up.