

EE 492 WEEKLY REPORT

Date:10/21/2016

Group number: DEC1607

Project title: Remote Monitoring of Industrial Parts Washers to Evaluate Performance at Customer Locations

Client &/Advisor: PMW & Dr. M.Mina

Team Members/Role: Katie Woltkamp: Team leader

Bryan Adams, Neh Batwara: Web Master

Mitch Conrad: Team Communication Leader

Nick Coduto: Key Concept Holder

(All the above information should be there in each weekly report)

✓ **Weekly Summary (Short summary about what you did this week)**

PLC has arrived after four weeks.

✓ **Pending issues (if applicable)**

- ❖ A: Getting TIA portal to work. Katie is talking to Siemens to get it set up. We are having issues with validating the license and also since the software is only supported till Windows 8, we have to figure out how to install it.

Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
Neh Batwara	PLC programming, User Pages research	5	20
Nick Coduto	PLC research	2	4
Katie Woltkamp	PLC programming	5	20
Mitch	PLC research	5	20

Conrad			
Bryan Adams	Client Communication	2	4

✓ **Plan for coming week (please describe as what, who, when)**

- ❖ A: Get the PLC and get started with the set up.