

## EE 491 WEEKLY REPORT 5

Date:3/21/2016

Group number: DEC1607

Project title: Remote Monitoring of Industrial Parts Washers to Evaluate Performance at Customer Locations

Client &/Advisor: PMW & Dr. M.Mina

Team Members/Role: Katie Woltkamp: Team leader

Bryan Adams, Neh Batwara: Web Master

Mitch Conrad: Team Communication Leader

Nick Coduto: Key Concept Holder

(All the above information should be there in each weekly report)

### ✓ Weekly Summary (Short summary about what you did this week)

The major highlight has been that we have finally had a meeting with our client over skype. The team discussed with the client on how we should get started and what we need to research to get started.

After the meeting we discussed on the different PLC's the client had talked about and which one we would be using.

### ✓ Past week accomplishments (please describe as what was done, by whom, when)

- ❖ A: The team had a meeting with client.
- ❖ B: Discussed the NDA forms with the client and we are working on completing that as soon as possible.
- ❖ C: Work on the team website has been started by the webmasters.

### ✓ Pending issues (if applicable)

- ❖ A: Acquire the Siemens PLC mentioned by our client.

## Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
Neh Batwara	Website Design	3	8
Nick Coduto	PLC research	3	8
Katie Woltkamp	NDA Forms, PLC research	3	8
Mitch Conrad	PLC research	3	8
Bryan Adams	Website Design	3	8

### ✓ Plan for coming week (please describe as what, who, when)

- ❖ A: Acquiring the Siemens controller and start experimenting with it
- ❖ B: Discussing with Dr. Mina on how to go about it and what a good strategy would be to get started.
- ❖ C: Finish the NDA forms needed

### ✓ Summary of weekly advisor meeting (if applicable/optional)